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SUMMARY':

The California Department of Transportation (Department) and the Los Angeles County Metropolitan
Transportation Authority (LACMTA) propose to amend the Corridor Mobility Improvement Account
(CMIA) Program, the State Transportation Improvement Program (STIP), and the State-Local
Partnership Program (SLPP) to combine the Route 5 Empire Avenue Interchange project (PPNO
3985) and the Route 5 Burbank Boulevard reconstruction project (PPNO 3986) for staging and
construction purposes and to revise the schedule and funding plan accordingly.

The Department will request that the California Transportation Commission (Commission) approve
the CMIA baseline agreement amendment, STIP amendment and SLPP amendment at the next
scheduled Commission meeting following the notice period.

BACKGROUND:

The Route 5 Empire Avenue Interchange project (PPNO 3985) and the Route 5 Burbank Boulevard
reconstruction project (PPNO 3986) are part of the Route 5 High Occupancy Vehicle (HOV) CMIA
widening project in Los Angeles County between Route 170 and Route 134. The overall project will
construct one HOV lane in each direction for approximately ten miles on Route 5.

At its meeting in July 2008, the Commission approved a CMIA baseline amendment for the Route 5
HOV widening project in Los Angeles County to combine the original CMIA project (PPNO 0142F)
with the STIP Route 5 HOV/Empire Interchange project (PPNO 3985) and split the resultant project
into four constructible segments. Two of the segments (PPNOs 0142F and 3987) have been delivered.
It is now proposed to combine the remaining two segments (PPNO 3985 and 3986) for construction
purposes.

Project Delivery Discussion

The Route 5 HOV/Empire Interchange project (PPNO 3985) is programmed with $226,820,000 of
STIP ($105,098,000), SLPP ($20,000,000) and Local Proposition C ($101,722,000) funding for
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construction in Fiscal Year (FY) 2011-12. The Route 5 Burbank Boulevard reconstruction project
(PPNO 3986) is programmed with $73,000,000 of CMIA for construction in Fiscal Year (FY)
2010-11. It is proposed to move $73,000,000 of CMIA from FY 2010-11 to FY 2011-12 and combine
the two projects for delivery in FY 2011-12.

The new Empire Avenue Interchange project (PPNO 3985), currently scheduled for construction in
FY 2011-12, includes not only the interchange work but a substantial amount of adjacent railroad
realignment work that must be completed prior to beginning construction of the new interchange. The
railroad realignment work is 100 percent locally funded and will be completed by Southern California
Regional Rail Authority (SCRRA) through a Construction and Maintenance (C & M) agreement. The
complexity of this multi-modal project led to prolonged negotiation issues between the Department
and SCRRA. This delayed the railroad C & M agreement by approximately a year, resulting in a
schedule delay for completion of the railroad work and subsequent construction of the new
interchange.

The Burbank Boulevard reconstruction project (PPNO 3986) is adjacent to the Empire Avenue
interchange project and is now scheduled to begin construction about the same timeframe as the
railroad realignment and Empire Avenue interchange work. In order to minimize potential conflicts
with multiple contracts being administered simultaneously, it is proposed to combine the Empire
Avenue interchange project (PPNO 3985) and the Burbank Boulevard reconstruction project (PPNO
3986) into one single construction contract. Doing so would reduce the project staging from eight stages
to two, minimize traffic disruption in the city of Burbank, minimize conflicts between contractors, and
improve coordination with ongoing construction of other projects along Route 5. As the two projects are
adjacent to one another and have common traffic control and staging needs, combining the projects
into a single contract will be more cost effective and efficient and may actually shorten the
construction period of both the railroad relocation and the combined project.

The revised combined project schedule is as follows:

CMIA Baseline CMIA Baseline Combined Project
Schedule Schedule (PPNO 3985)
(PPNO 3985) (PPNO 3986)
Project Milestone Baseline Baseline Proposed
Begin Environmental Phase July 99 (A) July 99 (A) No change
End Environmental Phase June 02 (A) June 02 (A) No change
Begin Design Phase July 02 (A) July 02 (A) No change
End Design Phase (RTL) Jan 11 Apr 11 Oct 11
Begin Right of Way June 01 (A) June 01 (A) No change
End Right of Way Jan 11 Apr 11 Oct 11
Begin Construction Phase (Award) July 11 July 11 Mar 12
End Construction Phase Dec 14 Dec 14 Dec 15
Begin Close-out Phase Mar 15 Mar 15 June 16
End Close-out Phase Mar 16 Mar 16 Dec 17

(A) = Actual
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Project Cost Increase

LACMTA will be adding $12,605,000 in Local Proposition C funds to cover increases in Design,
Right of Way (R/W) Support and Construction Support:

e Design costs have increased by $8,000,000, primarily due to the complexity of the railroad
design work. Coordination between the Department and SCRRA’s design consultant to
incorporate the complex railroad work into the combined project required more resources than
originally anticipated and the required conversion of the design from Metric units to
Customary U.S units.

e R/W Support has increased by $905,000 due to additional coordination efforts with the
combined project and the additional number of utility relocations required within the railroad
and city of Burbank right of way.

e Construction Support has increased by $3,700,000. Construction of the railroad requires
additional inspections and flagging by SCRRA.

The proposed programming changes are shown in the following tables.

All programming from the I-5 HOV/Burbank Boulevard Reconstruction project (PPNO 3986) is
transferred to the I-5 HOV/Empire Interchange project (PPNO 3985):

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor

Los Angeles 7 3986 12183_ CO 2010-11 29.4 30 5
Implementing Agency: (by PA&ED PS&E
component) R/W CON
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: 1-5 HOV/Burbank Boulevard reconstruction
Location In Los Angeles County, on Route 5, from south of Burbank Boulevard to just south of Empire Avenue.
Description: Construct one HOV lane in each direction.

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 10/11 11/12 12/13 13/14 14/15 R/IW CON | PA&ED | PS&E Supp Supp

RIP
Existing 2,080 § 2,080 80 2,000
Change (2,080)| (2,080) (80) (2,000)
Proposed of 0 0 0
1P
Existing 1,130 | 1,130 260 350 520
Change (1,130)| (1,130) (260) (350) (520)
Proposed of 0 0 0 0
State Bond - CMIA
Existing | 73,000 | 73,000 73,000
Change (73,000)| (73,000) (73,000)
Proposed of 0 0
Local Funds
Existing | 47,555 | 47,555 35,660 4,500 95 7,300
Change | (47,555)] (47,555) (35,660) (4,500) (95)] (7,300)
Proposed| of 0 0 0 0 0
Total
Existing | 123,765 | 50,765 | 73,000 36,000 | 73,000 350 6,500 615 7,300
Change | (123,765)] (50,765)] (73,000) (36,000)| (73,000) (350)] (6,500) (615)| (7,300)
Proposed| [ | 0 0 0 0 0 0 0 0
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All programming from PPNO 3986 is added to PPNO 3985; $73,000,000 CMIA is moved to FY 2011;
and $12,605,000 in Local Proposition C funds are added to Design, R/W Support and Construction
Support:

County District PPNO EA Element | Const. Year | PM Back | PM Ahead Route/Corridor
Los Angeles 7 3985 1218W CO 2011-12 29.4 31.6 5
Implementing Agency: (by |PA&ED |Caltrans PS&E Caltrans
component) R/IW Caltrans CON Caltrans
RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: 1-5 HOV/Empire Ave interchange construction & Burbank Boulevard Reconstruction
Location On Route 5, from south of Magnolia Boulevard to just north of Buena Vista.
Description: Construct one HOV lane in each direction and Empire Avenue Interchange.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing | 155,113 38,700 116,413 35,700 | 102,913 3,000 13,500
Change 2,080 0 2,080 80 0 2,000 0
Proposed | 157,193 38,700 118,493 35,780 | 102,913 5,000 13,500
1P
Existing 14,390 12,205 2,185 800 2,185 1,700 7,725 1,980
Change 1,130 0 1,130 260 0 350 0 520
Proposed 15,520 12,205 3,315 1,060 2,185 2,050 7,725 2,500
Local Funds
Existing | 125,997 15,775 0| 110,222 2,000 | 101,722 0 13,775 0 8,500
Change 60,160 40,255 12,605 7,300 35,660 0 0 12,500 1,000 11,000
Proposed | 186,157 56,030 12,605 | 117,522 37,660 | 101,722 0 26,275 1,000 19,500
State Bond - SLPP
Existing 20,000 20,000 20,000
Change 0 0 0
Proposed 20,000 20,000 20,000
State Bond - CMIA
Existing 0 0 0
Change | 73,000 73,000 73,000
Proposed [ 73,000 73,000 73,000
Total
Existing | 315,500 66,680 0| 248,820 38,500 | 226,820 1,700 24,500 1,980 22,000
Change 136,370 40,255 12,605 83,510 36,000 73,000 350 14,500 1,520 11,000
Proposed | 451,870 | 106,935 12,605 | 332,330 74,500 | 299,820 2,050 39,000 3,500 33,000
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